NRCS NCGC
Progress Review

Geospatial Data
Warehouse

December 8, 2004 Salt Lake City, UT



Project Description

m Geospatial Data Warehouse

m Establish on-line data warehouses at
Service Center Data Acquisition and
Integration Centers (APFO & NCGC)

m Provide for remote site fail-over and
fail-back capabilities

m Provide authoritative data to data
marts and other clients



Project(s) Overview

m EDARCH Phase 1+ and 2 completed
(Increased capacity)

m EDARCH Phase 3 ordered

m 26TB of high speed online data storage
m 35TB of ATA data storage

m 50TB near-online ASM data storage

m Integrated with Resource Data Gateway
m Integrated with Soils Data Mart

m NRI Data Mart prototype designed

m Web Services prototypes implemented




Others Efforts

m GDW integration efforts (RSL, WCC, RIAD)
m External collaboration (ISU, NGDC)
= Avallability of high resolution imagery

m New ETL/data delivery processes
(EarthWhere, OGC Web Mapping Service)



Progress Expected This Year

Jan 2005

» EDARCH Phase 3 implemented

» EDARCH FYO5 requirements defined

» RSL data integration plan developed

» NRI Data Mart integration plan developed

» NCGC data production integration plan developed
Feb 2005

» RSL data integration complete (16TB Fort worth, 4TB
Portland & Greensboro)

Mar 2005

» Web services available for major data themes
» ArcGIS Server implementation competed

» Initial GDW ETL processes Iin place

» NCGC data production integration completed
Jun 2005

» Mobile Toolkit integration
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